Date	Task	Assigned to	Completed
Oct 1 Oct 2	Event Logo	All	Done
Oct 2 Oct 3 Oct 4	Proposal	Ramika	Done
Oct 9	Coming soon post	Nathari	Done
Registration Series			
Oct 11	Registration are open	Amaya	Done
Oct 14	Hurry Up	Evonjaline	
Oct 15	Sponsorship announcing	Ramika	
Oct 16	Registrations closing tomorrow	Amaya	
Oct 17	Registrations closed	Nathari	
Oct 22	Date, Time, Venue announcing	Evonjaline	
Nov 1 Nov 2	File Design Certificate design OC Tags	All	
Nov 3	Teams revealing	All	
Countdown Series			
Nov 6	2 days more		
Nov 7	Happening tomorrow		

Date	Task	Assigned to	Completed
Oct 1 Oct 2	Event Logo	All	Done
Oct 2 Oct 3 Oct 4	Proposal	Ramika	Done
Oct 9	Coming soon post	Nathari	Done
Registration Series			
Oct 11	Registration are open	Amaya	Done